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NPIC/P&DS/D/6-737

21 January 1966

MEMORANDUM FOR THE RECORD

_@D SUBJECT: Telephone Discussion Between NPIC, and
| | 18 January 1966

AT Regarding |

1. Rock called to request a change of date for vist of

AT | |from 24-25 January to 31 January - 1 February.

AT 2. RT-24. (1) [::]requested that we state in writing that cost of
experiments now being conducted on the lead-tab problem be charged to
PAR 238 "Installation of Equipment'. I concur in this request, since

funds are available in that PAR and since the work being done is not
actually equipment change. (2) The pin-hole problem on the RT-24 will
wait until the solution to the problem is found, and the correction
made first on the RT-12. (A change of rollers on the RT-24 would call
for an "increase in scope'. Rejection of the drum dryer attachment
would cause a ''reduction in scope').

3. RT-12. Experiments are being made on use of polyethylene rollers
to correct the pin hole problem. If successful, all rollers will be changed
in the RT-12. This should not (reportedly) cause an increase in the cost
of the machine to NPIC! (Ithink, however, there could be a small overrun).

4. BPE. I brought up the subject of not spending valuable time on
the repétitious preparation of a final report on the "breadboard" since
we have already authorized the development of the prototype. Rock mentioned
the contractual obligation to write such a report but was greatly relieved
that a formal report was not desired and asked me to put it in writing.
The waiving of the report would save time, costs, and efforts all around.
(P§DS will endeavor, however, to prepare specifications for the prototype
development).

Vii

NGA Review Complete
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